

**ADDENDUM NO. 1**  
**Issued January 27, 2025**

**REQUEST FOR PROPOSALS**  
**Engineering Design Services, Environmental Studies and Construction Support**

San Joaquin Valley I-5 Electric Freight Corridor (Valley EFC) Project Near Gustine, CA  
RFP Number VEFC-GUS

Federal Award No. 693JJ32440836 under Infrastructure Investment and Jobs Act (IIJA)  
(Pub. L. 117-58, § 11401 November 15, 2021) codified at 23 U.S.C. 151 CTIPS ID: 204-0000-1025

The following changes, additions, and/or deletions are hereby made a part of the VEFC-GUS for the subject project as described herein. Consultants shall account for all provisions pursuant to this Addendum 1 and acknowledge receipt within their proposal.

1. The Proposal Due Date has been extended to **March 12, 2025**. The following pages of the RFP:
  - Cover Page ~~February 10, 2025~~, 4 pm March 12, 2025
  - Section 1.1.4 – Submitting Proposals: 4 pm Pacific Standard Time (PST) on ~~February 10, 2025~~ March 12, 2025.
2. Section 1.2 Tentative Schedule includes the extension of the question-and-answer period and is revised as follows:

Activity	Dates
Issue / Advertise RFP	January 8, 2025
Written Questions from Consultants Due	<del>January 22, 2025</del> <u>February 21, 2025</u>
Responses from WattEV/SJVAPCD Due	<del>January 30, 2025</del> <u>February 6, 2025</u>
<u>Final</u> Addenda published, if required	<del>February 4, 2025</del> <u>March 7, 2025</u>
Proposals Due	<del>February 10, 2025</del> , 4 PM PST <u>March 19, 2025</u>
Proposal Evaluation Completed Estimated	<del>February 18, 2025</del> <u>April 7, 2025</u>
Consultant Preliminary Contract Negotiations	<del>February 28, 2025</del> <u>April 21, 2025</u>
Pre-Award Audit by FHWA	<del>March 14, 2025</del> <u>April 28 – May 20, 2025</u>
FHWA Approval for Contract Award	<del>March 14, 2025</del> <u>May 22, 2025</u>
Final Contract Documents/Notice to Proceed	<del>March 24, 2025</del> <u>May 22, 2025</u>

3. Section 2.3 Project Schedule is revised as follows:

Milestone	Agreement
Site Acquisition (completed)	Q1 2023
Design and Engineering	<del>Q4 2024 – Q2 2025</del> <u>Q2 2025 – Q4 2025</u>
Permits and Approval(s)	<del>Q2 2025</del> <u>Q4 2025</u>
Procurement	Q1 2025 – Q1 2026
Construction	<del>Q3 2025 – Q1 2026</del> <u>Q4 2025 – Q3 2026</u>
Installation	<del>Q1 2026</del> <u>Q4 2025</u>
Commissioning	<del>Q1 2026</del> <u>Q3 2026</u>
Operations	<del>Q1 2026</del> <u>Q3 2026</u>

Parties interested in obtaining a full copy of this solicitation may do so by downloading the RFP and attachments from <https://www.wattev.com/rfp/rfp-gustine>.